8-Hour Ozone NAAQS Modeling Project Timeline

TASK

Subtask

PROTOCOL

1st Draft

2nd Draft

Jul-06 | Aug-06

Feb-07

Mar-07

Apr-07

May-07

Jun-07

3rd Draft

Episode Selection

Conceptual Model

EPA/Stakeholder Review

DATA GATHER/ARCHIVE

Air Quality

QA/QC

Meteorology

QAIQC

Emission Inventory

County/Parish Area/Point

Regional Area/Point

Landuse/Landcover

CEM Data

Local Mobile Source Data

Regional Mobile Source Data

Growth Projections

Current Controls

METEOROLOGICAL MODELING

Input Datasets

MM5 Setup and Preprocessing

MM5 Application/Evaluation

MM5 Sensitivity/Improvement

Transfer MM5 Data

Documentation

EMISSION PROCESSING

GLOBEIS

Input Datasets

GLOBEIS Setup and Preprocessing

GLOBEIS Application

Evaluate Biogenic Emissions

Mobile Source Modeling




8-Hour Ozone NAAQS Modeling Project Timeline

TASK

Subtask

May-06

Jun-06

MOBILEG6 Setup

Base Year MOBILEG6 Application

Local

Regional

Future Year MOBILE 6 Application

-06 | Oct-06 | Nov-06

Apr-07

May-07

Jun-07

Local

Regional

EPS3 Processing

Reformat Raw Inventory Data

Input Datasets

Base Year EPS Application

QA/QC

Future Year EPS Application

QA/QC

Documentation

BASE YEAR AQ MODELING

Pre-processing

Initial CAMx Application

MPE

Sensitivity/Diagnostic Testing

Final CAMx Application

Adoption of Episodes/Days for SIP

Documenation

2009 FUTURE YEAR AQ MODELING

Initial CAMx Application

Sensitivity Testing, WOE Analyses

Documentation

2009 CONTROL STRATEGY AQ MO

DELING

Develop Control Strategy Packages

MOBILEG6 Application

EPS Application

CAMx Modeling

WOE Analyses

Documentation




